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INTRA-DEPARTMENTAL MEMORANDUM

Mr. J. C. Carr Jr. Culpeper, Virginia

W. A. Curtis September 9 19 86

Utility Field Inspection Report Fairfax County
Route 123 @ CIA Entrance
FR: Dunaway Drive
TO: Basil Road

A utility field inspection was held on the above-captioned project
Tuesday, September 2, 1986, with the following in attendance:

Mr. W. R. Kelly & Mr. E. D, Burkot - Va. Power Trams.
Mr. L. C. Brittingham - Fairfax Co. Water Authority
Mr. Renn Nichols - City of Falls Church

Mr. R. H. Newton & Mr, Fred May - C & P Telephone Co.
Mr. Lloyd Moore & Mr. Issac Ibitayo - Va. Power

Mr, Tim Britt - Media General

Mr. Brian Allen - Washington Gas Light Company

Mr. Uota - Dewberry and Davis

Mr. J. A. Lalange and Mr. Randy Robinson - So-Deep Inc.
Mr. C. D. Long - Location & Design, Central Office

Mr. R. M. Entsminger, Utilities, Central Office

Mr. W. V. Johnson Jr. & Mr. J. E. Harpine - VDH&T, No. Va.
Mr. D. W. Richards - VDH&T, Culpeper District

The following information was obtained at this meeting:
Virginia Power Transmission has one pole, No. 94, in conflict at Sta-

tion 10+65 on connection Route 193, This relocation will be 100%
utility cost subject to prior rights being established.

Fairfax County Water Authority has a 30" water main located throughout
the entire project with test pit information and cross sections showing
no apparent conflict, There is one fire hydrant located within exist-
ing right of way, right Station 605+55, Route 123, that will be relocated
at 100% utility cost.

City of Falls Church - has located throughout the entire project a

6", 8", and 24" water main., Storm sewer has been revised to eliminate
conflict in accordance with test pit data furnished by So-Deep to
Dewberry and Davis. The City indicated they were not in agreement
with the plans as to the location of a 6" water line located between
the entrance to the CIA and Merchant Lane. Additional test pit infor-
mation will be secured by the City in order to properly identify this
water main, which is shown to be in conflict with construction. This
test pit data will be secured no later than September 15, 1986, There
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are valves and/or manholes that will need to be adjusted to conform
to new construction. The conflict areas are located within existing
right of way and will be adjusted at 100% utility cost.

There will be a backflow preventor designed and placed on private
property (CIA). This will be placed in our contract provided the de-
sign is acceptable to the City of Falls Church and approved by VDH&T.
This design should be approved no later than September 15, 1986 in
order to be included in our contract. The CIA will be billed directly
for the work and will be responsible for 100% of the incurred cost.

Washington Gas Light Company has located throughout the entire project
2", 4", and 8" gas lines. On Route 193 Structure No. 14, as shown on
Sheet No. 13, will be revised by Dewberry and Davis to eliminate con-
flict. Storm sewer has been revised to eliminate conflict in accord-
ance with test pit data furnished by So-Deep to Dewberry and Davis.
There is, however, a possible conflict with a 4" gas line on FHWA/CIA
access road. Additional test hole information will be secured by
Washington Gas on this line in order to determine if conflict exists,
by September 15, 1986. There are valves and/or manholes that will need
to be adjusted to conform to new construction. Cost responsibility
will be determined when conflicts are established.

The Chesapeake & Potomac Telephone will relocate eight poles located
within existing right of way at 1007 utility cost. Manholes will need
to be adjusted to conform to new construction. There is a crossing

at an underground cable in conduit located on Route 123 construction,
centerline Station 620+80, and buried cable at the intersection of

CIA entrance road located within existing right of way to be relocated
at 1007 utility cost.

Virginia Power will relocate eight poles located within existing right
of way at 100% utility cost. Plans will be revised by Dewberry and
Davis to eliminate conflict with curb and an existing manhole on

Route 193 connection opposite approximate Station 14+10. Manholes
will need to be adjusted to conform to new construction. These man-
holes are located within existing right of way and are to be adjusted
at 1007 utility cost.
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Media General will relocate eight poles located within existing right
of way at 100% utility cost.

Western Union did not attend the meeting; however, their consultant
engineering firm, James & Leonard Engineering, advised this office on
September 4, 1986 that no conflict exists with their recent relocated
facilities. There are manholes that will need to be adjusted to conform
to new construction located within existing right of way. These adjust-
ment costs will be 100% utility cost,

Fairfax County Public Works did not attend the meeting; however, sanitary
sewer manholes located within existing right of way will need to be
adjusted at 100%Z utility cost.

All utilities were advised that this project is scheduled to be advertised
in January, 1987. Plan and estimate, if applicable, and special provisions
are to be in this office no later than October 15, 1986.

5P lenl
" W. A, Curtis
District Utilities Engineer

DWR/maj
pc: Mr. D. R. Gehr

Mr. J. M. Shaver Jr., Attn: Mr., C. D. Long
Mr., W. D. Craun. Attn: Mr. J, E. Harpine

STAT

Mr. J. P. Fowler II

Virginia Power Transmission
Fairfax County Water Authority
City of Falls Church

C & P Telephone Company
Virginia Power

Media General

Washington Gas Light Company
So-Deep Inc.

Western Union Telegraph Company
Fairfax County Public Works

Sanitized Copy Approved for Release 2011/09/01 : CIA-RDP89-00244R001403340006-6



